
LJ1C #: 99EPA SUPERPUND VOUCHER FOR TRANSFERS
BILLED DATE 22-SEP-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

27026711
PARTIAL it 21 Ol-SEP-2004 THRU 22-SEP-2004

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILLING OFFICE (SEND REMITTANCE TO) :

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$27, 337.95

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
I INHOUSE - LABOR
1 INHOUSE - LABOR

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE 22-OCT-2004

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$27,337.95

$1,349.55
$23,532.48

$671.09
$356.98

$1,427.85
$27,337.95

$.00

$27,337.95

ARSiCtB Vfcii. V .̂M>.-.:.
':#•' SERVICES PERFORMED AS STAIL'D AK'O IhA! ;i-l!
;>?OUESTED IS CORRECT TO THE 8EST Or Mt KKfe
SHOULD BE PAID AND CHARGED TO THE APPhOFK^
?!M>iS) VINDICATED."

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$2, 756,
S841,
$813,
$27,

000.00
320.28
982.33
337.95
$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

SDMS Document
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

88861



PM-ES 10/157004

Progress Report for EPA Region

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27026711

Partial #21

Reporting From:
Period: Sep , 2Q04

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

Sep 22, 2004

EPA RPM

Alice Yeh

,e: RI/FS OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM
Elizabeth Buckrucker

Work Performed J
1 mspfricd

Mae+igs THsPenad

KeyMkstnes

Corrpfetx/toOate

• Project progress conference calls with EPA/MPI; held 1 3 September 2004. Review and update of project action item 1

list. HydroQual and Battelle personnel also provide status of their work during this call. II

• Update of the contract expenditure and projection spreadsheet for IAG -1 975. A copy of the spreadsheet for the IAG is 1

included with this monthly bill (hard copy).

Travel to NY to attend the PM Progress Meeting on 7 September 2004. PM's from USEPA, USAGE (NY and KG),

NJDOT-OMR and MPI all attended. Major discussion items included coordination of document preparation and

review to ensure both WRDA and CERCLA components are addressed. The MPI team will ensure this cross

coordination occurs - with agency review to provide quality oversight of documents. Decision made to integrate the

schedules and was decided that B. Buckrucker and MPI work collectively to prepare the first version of this

integration with review processes and updates based on recent contract award. Also decided to have this same PM

meeting each month prior to the PDT meeting.

• Attend the Project Delivery Team monthly meeting held 8 September 2004. Participating agencies included USEPA,

USAGE (NY and KG districts), NJDOT-OMR, NOAA, MPI and Tams/EarthTech. NOAA gave presentation

regarding an overview of NRDA, progress to date and what issues are important to the trustees. Update on dredging

pilot - comments received from deMaximus; draft responses provided for PDT to review and give input to L. Baron.

• On 14 September 2004, participated in conference call to discuss the risk assessors comments on the Pathways

Analysis Report. Battellc had prepared a preliminary response to comment, which was focus of discussion. 1

• Coordination with Waterways Experiment Station (WES) to conduct Sedflume work on the river. Review of cost II

proposal and processing of funding (Ml PR) prepared and forwarded to WES to conduct this work. 1

• 1AG 1975 amendment received 17 September 2004 in the amount of $50,000. This is an addition to the existing II

$50,000 provide by EPA-HQ for the Urban Rivers Restoration Initiative funding. At this time, per EPA direction, II

no separate accounting is being prepared to track the use of these funds - this may be developed in the future. 1

Telephone conference call; Progress Meetings- 1 3 September 04; EPA/COE - KC/MP1/HQ1/BAT. [I

PM Meeting, 7 September 04; EPA/COE - KC/NY, OMR, MPI 1

PDT Meeting; 8 September 04; EPA/COE -KG/NY, OMR, MPI 1

• Telephone conference call; Pathways Analysis Report - 14 September 04; EPA/COE-KG/MP1/BAT

• Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

• 6 & 1 4 Jan 03 - Contract Negotiations with MPI - WAD 3.

• 1 1 Mar 03 - Task Order 001 1 awarded for $325,262.00; WAD 3.

• 8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

• 1 Dec 03 - Task Order 001 1 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

• 1 2 Dec 03 - Contract Negotiations with MPI - WAD 6.

• 9 Jan 04 - Final Cost Proposal Received/' Approved - WAD 6

10F5
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PM-ES 10'15.2004

Progress Report for EPA Region II

KeyMtestnes

ConpfeedtoDaC

• 2 Feb 04 - Task Order 0011/Modification 3 awarded for $94.236 (obligated); WAD 6

• 29 Apr 04- Task Order 0011 /Modification 4 awarded tor SI 55,206 (obligated); to continue work on WADs4-6.

• 17 May 04 - WVN/ATP approved allowing MP1 to shift funds into FSP for fall Held sampling effort planning.

• 27 Aug04-Task Order 0011/Modification 5 awarded for $1,313,167.00 (obligated) to continue work on WADs4-6.

ContrxtDT Actions/ WAD I Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure; sec WAD I.

WAD 3 Work:

• During the reporting period the security on PREmis was updated.

WAD 4 Work:

• Participation in telephone conference calls as noted above. Prqjaration of Progress Report, and invoices.

• On September 7, 2004, a project coordination meeting was held at Malcolm Pimie's Fair Lawn office with Alice Yeah,
USEPA, Beth Buckrucker, Ron Brattain, and Scott Nicholson, USAGE, Lisa Baron, NJDOT-OMR, and Lisa Szegedi
and Bruce Fidler, Malcolm Pimie. Scott Thompson of Malcolm Pirnie participated during part of the meeting via a
conference call. S. Nicholson is working to obtain electronic copy of bathymetric data - MP1 has stopped work on
digitizing this information until this is known. Combined schedule will be prepared cross referencing CERCLA and
WRDA tasks. MP1 CERCLA team will review FSP Volume 3 and provide comments.

• On September 8, 2004, a project delivery team (PDT) meeting was held at EPA offices at 290 Broadway, NYC.
Attendees included USEPA, USACE-KC District, USACE-NY District, Federal and State Trustees, and members of
the consultant team, including Bruce Fidler of Malcolm Pimie.

WAD 5 Work:

• Throughout the reporting period, numerous discussions were held between MPI. USEPA, and the Nereid Boat Club
regarding use of their boat club facilities. Several site visits were conducted to determine if this facility could be used as
a staging area for the upcoming sediment transport and hydrodynamic sampling activities; logistical aspects of using
this facility were considered (e.g., location and utilities for trailers and fractionation tank; site security and access;
docking of boats). A determination regarding use of this facility is expected during the next reporting period.

• During this reporting period, MPI investigated lead-time for lease and purchase of field sampling equipment. It was
decided that equipment (e.g., CTDs, ADCPs, OBS) would be leased from Coastal Leasing. Contractors were contacted
to coordinate mobilization of equipment for the shaker, microcosm and SedFlume sediment transport studies. Tripods
for hydrodynamic studies are being bui l t by PEMM Corp. (a machine shop). For the moorings that MPI will be
installing, associated supplies were purchased (e.g., chains, connectors, buoys, etc.). A Zodiac boat, trailer, and motor
were purchased by MPI for use during field investigation activities.

• During this reporting period, MPI began working on the following planning documents:

• Preliminary Draft/Outline Work Plan/Field Sampling Plan;
• Draft Quality Assurance Project Plan including preliminary DQOs;
• Draft Health and Safety Plan

• On September 7, 2004 the effort to digitize the 1989 bathymetric data was put on hold pending USACE's (S. Nicholson)
investigation for digital data.

• On September 14, 2004, a Risk Assessors Conference Call was held. Participants included Alice Yeh, Marian Olsen,
Christopher Stitt, and Charles Nace, USEPA, Beth Buckrucker (USAGE), Lisa Szegedi-Greco and Richard Califano,
Malcolm Pimie, and Don Gunster, Nancy Bonnevie, and Virginia Lau, Battelle. A discussion was held regarding
USEPA and NOAA comments on the Pathways Analysis Report.

On September 15. 2004 Alice Yeh (USEPA) and Lisa Szegedi-Greco (MPI) discussed details about discharge of water
from the Sedflume experiments. NJDEP has indicated that they will allow the discharge of the water once the sediment
has settled out. Data from the TAMS sediment coring program wil l need to be obtained.
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PM-ES

Progress Report for EPA Region II
10/15/2004

Actions? WAD6Woi-k:

• During the reporting period work began on creating the field application that will be utilized for the project field
activities. This included discussions between IT and sampling personnel as well as a review of existing wireless
technology currently available in the study area. A design document is being prepared for this work.

• Routine maintenance (updating news items, etc.) occurred on ourpassaic.org.

Projected Work, Meetings Milestones through next FY.

Narrate

Meetings

Key/Oestanes

Forthcomfig

* Plans to perform 2004 fieldwork sampling in the fall are ongoing and logistical discussions are underway for

sampling coordination and river access.

• Work Plans, Field Sampling Plans and associated documents are being prepared under the recently awarded work.

This will carry into FY05 with sampling planned in late spring or early summer 2005.

• Continued integration of CERCLA/WRDA tasks and review of sampling plans and coordination of activities will

continue during the fall/winter months as 2005 fieldwork is planned.

• Continuation of Bi-weekly Progress calls.

• Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Consensus Meetings for Modeling Plan planned for October 2004.

• Community Involvement interviews and public events are considered with dates to be determined.

• Project visualization meeting planned with HQI; date TBD.

• Preparation of fieldwork planning documents in support of spring/summer field sampling program; estimated time
to start fieldwork is I July 2005.

Issues

Technical:

SchecUe:

Fundng:

• Fall 2004 non-chemistry sampling planning underway; river access is planned to occur in cooperation with the Nereid

Boat Club.

• Schedule will be updated and rebaselined with the recent funding provided and contract modification award.

Buckrucker and MPI have action to integrate schedule with WRDA tasks and update all.

B.

• Future funding needs to continue work into the next calendar year are being determined.

LAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 ,000,000

50,000

156,000

1 ,500,000

50,000

0

0

0

0

0

Initial

1

2

3

4

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

-

-

-

-

-

-

-

-

-

-

$1,000,000

$ 1 .050,000

$ 1 ,206,000

$ 2,706,000

$2,756,000

Mole: Technical Assistance IAG; Procurement total = $875,000; Personnel = SI 75,000

Amendment 2 - allocation of funds is; Procurement total = 51,081,000; Personnel SI 25.000.

Amendment 3 - allocation of funds is: Procurement total = S2.381,500; Personnel = $274.500

Amendment 4- allocation of funds is; Procurement total = $2.431,500; Personnel =$324,500. (funds were shifted informally in earlier amendments to allow tor contract

award but have been corrected to show as IAG is depicted with this report).
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PM-ES 10/15/2004

Progress Report for EPA Region
Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
OOIl/Mod2N M C '

Contract - Task Order
00 1 1 /Mod 3

Contract - Task Order
OOII/Mod4

Contract - Task Order
00 1 I /Mod 5

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94.236.00

$ 155,206.00

$1,313,167.00

$ 40,793.00

$ 324,500.00

$ 2,756,000.00

Funds Disbursed
This Month

$ 0

$ 23,532.48

$0

S O

$ 0

S O

S 3,805.47

$ 27,337.95

Funds Disbursed
To Date

$ 325,262.00

$ 384,920.37

$0

$0

$0

S O

$131,137.91

$841,320.28

Funds Remaining

$ 0

$ 117,915.63

$ 94,236.00

$ 155,206.00

$1,313,167.00

S 40,793.00

$ 193,362.09

$ 1,914,679.72

Note 1: Task Order 001 I/Mod 1 was administrative in nature; date extension and small change in lee/work structure of dollars (total dollar did not change).

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW4I-02-D-0003
DACW4I-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

Planned

$300,000

$1,000,000

$500,000

1,200,000

$2,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

4/30/05

Total Funds Obligated Task Order 001 1

Actual

S325.262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$2,390,707.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $ 1 ,1 87,91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

incremental funding to continue work on WADs 4-6
as previously negotiated.

Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Estimate of potential fieldwork sampling cost for
spring/summer sampling.

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment # 1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPAID:NJD980528996)
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PM-ES

Progress Report for EPA Region
10'15/2034

lAG Amendment #2 and 33 Swipe of Work (block 13 of I AC)

This amendment obligates an additional $156.000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali , OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

Name

Beth Buckrucker

Gale Ross
Pain Wittlcr-Stichweh
Ed Bristow

CuifaUt<bllBfal

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3814
(816)983-3827
(816)983-3583

RBSpcns&Ky

Project Manager

Contract Specialist
Contracting Officer
COR

HzaBetfTBuckrueker
Project Manager
816-983-3581

Date: October 15,2004
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Bill Number--> 10 

~em Oct-03 

Travel Expenses 183.91 

Other: Reproduction Services/MIPRs for Labor 0.00 

Departmenlal Overhead 1,470.43 

GeneraVAdnlnistrative Overhead 951.1 5 

Labor 3,840.98 

USACE Labor; monthly 6,446.47 

Cumulative USACE Labor: 65,687.10 

lAG Funding Received/Personnel : 

lAG Funding Received/Contract: 

Contracts Awarded 

Contract Disbursements; roon thly (Invoiced/Paid) 17,101.11 

Cumulative Contract Disbusements 69,333.82 

Cumulative Invoiced; labor and contract 135 ,020.92 

Remaining lAG SS 659,050.90 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USAGE/Contract Expenditures 
and 

Projected Expenditures 

FY04 
11 12 13 14 15 16 17 

Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 

726.61 0.00 0.00 0.00 1,571 .50 0.00 1,326.55 

1,000.00 387.50 150.00 0.00 0.00 0.00 0.00 

1,494.22 1,273.34 1,698.21 2,095.78 2,471 .74 2,075.73 1,458.03 

1,014.86 677.32 1,074.24 1,114.81 1,314.81 1,126.30 840.02 

4,059.29 2 ,709.23 4,296.87 4,459.13 5 ,259.06 4,505.08 3 ,359.97 

8,294.98 5,047.39 7,219.32 7,669.72 10,617.11 7,707.11 6,984.57 

73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 

(50,000.00) 

50,000.00 156,000.00 

502,836.00 94,236.00 0.00 155,206.00 

0.00 26,003.17 41,654.28 0 .00 155,264.33 107,278.14 61,573.74 

69,333.82 95,336.99 136,991 .27 136,991.27 292,255.60 399,533.74 461,107.48 

143,31 5.90 174,366.46 223,240.06 230,909.78 396,791 .22 511 ,776.47 580,334.78 

650,755.92 142,872.53 135,653.21 33,747.49 23,130.38 16,217.27 9 ,232.70 

Lower Passaic River Restoration Project 

18 19 

Jun-04 Jul-04 

679.30 378.30 

0.00 

935.80 934.63 

524.90 497.15 

2,099.53 1,988.57 

4,239.53 3,798.65 

123,466.83 127,265.48 

114,071.34 55,527.86 

575,178.82 630,706.68 

698,645.65 757,972.16 

4,993.17 1,194.52 

!~cumulat ive Contract Disbusements -:*- Cumulative Invoiced; labor and contract ~Cumulat ive USAGE Labor: 

3,000,000 r--

2,500,000 

"' 
2,000,000 

~ 1.500.000 
0 
0 1,000,000 

500.000 .. 
l;l l;l 
B ~ 

lAG 1915 & 1975 Summary_Sep 04.xls 
September expenses are thru 22 Sep due to FY end. 

I? i ~ 

/ 
./ 

"" 

~ ~ 9 ~ 9 
~ ~ ~ 

Months 

1 of 1 

Thru: 22 Sep 04 

20 21 

Aug-04 Sep-04 Totals 

1,349.55 13,646.13 

1,537.50 

18.30 671 .09 30,069.82 

9.73 356.98 17,021 .02 

38.93 1,427.85 68,863.44 

66.96 3 ,805.47 (Ii; 

127,332.44 131 ,137.91 131 ,137.91 

149,500.00 274,500.00 

1 ,350,500.00 50,000.00 2,431 ,500.00 

1,313,167.00 2,390,707.00 

55,943 .21 23,532.48 710,182.37 

686,649.89 710,182.37 

813,982.33 841 ,320.28 

187,960.56 234,155.09 

lAG Funding --USAGE Projection I 

I 

t 

Updated : 15 Oct 04 
Expenses sho'Nil for current FY only 


